

1 BILL NO. S-86-05-25 AS AMENDED

2 SPECIAL ORDINANCE NO. S- *Winters*

3 AN ORDINANCE approving Change Order
4 No. 3 - "Southwest Interceptor" S-1,
5 Res. 407-85, Phase VII, with John
6 Denher, Inc., in connection with
7 the Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 3 - "Southwest Inter-
12 ceptor" S-1, Res. 407-85, Phase VII, with John Denher, Inc., in
13 connection with the Board of Public Works and Safety of the City
14 of Fort Wayne, Indiana, for:

15 Change Order #3 - "Southwest Inter-
16 ceptor" S-1, Res. 407-85, Phase VII,
17 reflects line by line item unit
balancing of work completed and de-
leted. Also, as a part of the easement
settlement, a property owner negotiated
with Fred McCulloch, Land Acquisition
Agent, to extend a sanitary sewer tap
by boring under Lafayette Center Road;

18 involving a net increase of Twenty-Two Thousand Three Hundred Forty-
19 Five and 95/100 Dollars (\$22,345.95), all as more particularly set
20 forth in the specifications, and which is on file with the Office
21 of the Board of Public Works and Safety and is by reference incor-
22 porated herein, made a part hereof and is hereby in all things
23 ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27
28 _____
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 *Bruce O. Boxberger*
Bruce O. Boxberger, City Attorney

1 BILL NO. S-86-06- 25

2 SPECIAL ORDINANCE NO. S- _____

3 AN ORDINANCE approving Change Order
4 No. 3 - "Southwest Interceptor" S-1,
5 Res. 407-85, Phase VII, with John
6 Dehner, Inc., in connection with
7 the Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 3 - "Southwest Inter-
12 ceptor" S-1, Res. 407-85, Phase VII, with John Dehner, Inc., in
13 connection with the Board of Public Works and Safety of the City
14 of Fort Wayne, Indiana, for:


15 Change Order #3 - "Southwest Inter-
16 ceptor" S-1, Res. 407-85, Phase VII,
17 reflects line by line item unit
balancing of work completed and de-
leted. Also, as a part of the easement
settlement, a property owner negotiated
with Fred McCulloch, Land Acquisition
Agent, to extend a sanitary sewer tap
by boring under Lafayette Center Road;

18 involving a net increase of Twelve Thousand Ninety-Two and No/100
19 Dollars (\$12,092.00), all as more particularly set forth in the
20 specifications, and which is on file with the Office of the Board
21 of Public Works and Safety and is by reference incorporated herein,
22 made a part hereof and is hereby in all things ratified, con-
23 firmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
28 _____
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns,
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the Cit
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayn
Indiana, on _____, the _____ day of
_____, 19_____, at _____ o'clock, _____ .M., E.

DATE: 6-24-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by _____,
seconded by _____, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	_____	_____	_____	_____	_____
<u>BRADBURY</u>	_____	_____	_____	_____	_____
<u>BURNS</u>	_____	_____	_____	_____	_____
<u>EISBART</u>	_____	_____	_____	_____	_____
<u>GIAQUINTA</u>	_____	_____	_____	_____	_____
<u>HENRY</u>	_____	_____	_____	_____	_____
<u>REDD</u>	_____	_____	_____	_____	_____
<u>SCHMIDT</u>	_____	_____	_____	_____	_____
<u>STIER</u>	_____	_____	_____	_____	_____
<u>TALARICO</u>	_____	_____	_____	_____	_____

DATE: _____

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. _____
on the _____ day of _____, 19_____,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the _____ day of _____, 19_____,
at the hour of _____ o'clock _____ .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this _____ day of _____,
19_____, at the hour of _____ o'clock _____ .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

SANDY,

10-15-89

I HEREBY REQUEST THAT
BILL NO. S-86-06-25
BE WITHDRAWN

LaPelle

Tom Pallone

BILL NO.

A 86-06-25 *To Be With Drawn*

REPORT OF THE COMMITTEE ON

CITY UTILITIES

WE, YOUR COMMITTEE ON

CITY UTILITIES

TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 3 - "Southwest Interceptor" S-1, Res. 407-85, Phase VII,
with John Dehner, Inc., in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

Withdrawn

YES

NO

Paul M. Burns
PAUL M. BURNS
CHAIRMAN

Thomas C. Henry
THOMAS C. HENRY
VICE CHAIRMAN

Ben A. Eisbart
BEN A. EISBART

James S. Stier
JAMES S. STIER

Mark E. GiaQuinta
MARK E. GIAQUINTA

CONCURRED IN

10-28-86

SANDRA E. KENNEDY
CITY CLERK

CHANGE ORDER

Change Order No. 3
Project No. _____
Name of Project: Southwest Interceptor S-1

Resolution No. 407-85
Board Order No. _____
Date: June 5, 1986

To: John Dehner, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED SHEETS			
Total Decrease					
Total Increase					
Net XXXXXXXXXX (Increase)					
Contract Price					

The sum of \$ 22,345.95 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>1,169,482.21</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>1,365,677.22</u>
New Contract Price including this Change Order	\$ <u>1,388,023.17</u>

The time provided for completion in the contract for this project is ~~XXXXXX~~ (increased) ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles E. Long Chief Engineer Date June 7, 1986
Accepted by: JOHN DEHNER, INC. Contractor Date June 5, 1986
Approved by: Gregory Dehner City Engineer Date June 7, 1986
Approved by: David J. Hill Owner Date 6/11/86
Cosette R. Gindoff
Lawrence D. Conrado
Attested by: Helena V. Lochenauer Clerk Date 6/11/86

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Change in Contract Price		
			Unit Price	Decrease	Increase
1	344	30" RCSP, CL IV, W/Epoxy Liner	60.48		20,805.12
2	60	24" RCSP, CL III, w/Epoxy Liner	39.34	2,360.40	
3	1	6" Building Sewer - Jack & Bored	87.32		87.32
4	301	6" Building Sewer Open Cut	8.90		2,678.90
5	32	12" CMP - Gage 14	10.56		337.92
6	30	Steel Casing Pipe - 48" Direct Burial	297.91		8,937.30
7	4	Steel Casing Pipe - 48" Jacked and Bored	389.22		1,556.88
9	2	Type V-J M.H.	2,205.00		4,410.00
10	1	84" Dia. Type J M.H.	3,765.00	3,765.00	
13	1	8" Service Taps	140.00		140.00
14	400	Unstable Soil Excavation	17.50	7,000.00	
15	4,559	Special Backfill-Gravel	7.50	34,192.50	
16	811	12" Deep Strength Asphalt Surface	18.40	14,922.40	
17	748	10" Deep Strength Asphalt Surface	22.15		16,568.20
18	713	1" Asphalt A-2 Surface	2.09	1,490.17	
19	34	6" Conc. Drive Replacement	16.00	544.00	
23	150	12" Field Tile Replacement	8.58		1,287.00
24	312	10" Field Tile Replacement	7.59		2,368.08
25	1,280	6" Field Tile Replacement	4.82		6,169.60
26	193	Special Backfill #53/#73 Stone for Driveway Crossing	9.50		1,833.50
27	10,498	Seeding & 2" Mulch	.70		7,348.60

ATTACHMENT TO CHANGE ORDER

[illegible]

Admn. Appr. _____

DIGEST SHEET

TITLE OF ORDINANCE

*S-86-06-25
is amended*
Change Order #3, "Southwest Interceptor" S-1, Res. 407-85, Ph. V.
John Dehner, Inc., Contractor

DEPARTMENT REQUESTING ORDINANCE

Board of Public Works & Safety

SYNOPSIS OF ORDINANCE

Change Order #3, "Southwest Interceptor" S-1, Res. 407-85, Ph.V.

reflects line by line item unit balancing of work completed and deleted. Also,
as a part the easement settlement, a property owner negotiated with Fred McCulloch,
Land Acquisition Agent, to extend a sanitary sewer tap by boring under Lafayette
Center Road.

EFFECT OF PASSAGE

To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$12,092.00 Increase

ASSIGNED TO COMMITTEE (PRESIDENT) _____